



Fall Professional Development Day

Thursday, September 20, 2012

**Watch as company strategy
becomes a successful
project.**



ProjectRoadmap

PM Knowledge Areas

- **Core Management Processes**

- Scope
- Cost
- Schedule

- **Facilitating Management Processes**


- Communication
- Risk
- Procurement
- Human Resources
- Quality

...and Integration


PM Processes

- **Project Processes (42)**
 - series of actions bringing about results
- **Process Groups (5)**
 - linked by the results they produce
- **Process Interactions**
 - groups linked by their inputs and outputs

Project Life Cycle




Building Effective Cooperation



PM Knowledge Areas

Identifying the need for the project, and getting the ball rolling.

Devising how the project will be executed.



Ensuring objectives are met by measuring progress and taking corrective action.

Executing the project plan.

Formalizing project acceptance and bringing project to an orderly end.

A Common Question

Is there anything that tells you the order that you should do things in ... something that tells you what to do next and how to do it?



Not that I know of. Funny though, I get that question all the time.

A Look At Processes & Systems

How complex can it be?



ProjectRoadmap

As Simple As That



ProjectRoadmap

Integrated Project Management

The purpose of Integrated Project Management is to establish and manage the project and the involvement of relevant stakeholders according to an integrated and defined process that is tailored from the organization's set of standard processes.

Project Management Software Can Include:

- Estimation and planning
- Scheduling
- Cost control
- Budget management
- Resource allocation
- Collaboration tools
- Communication
- Quality management
- Documentation
- Administrative systems

Criticisms Of PM Software

- 💧 May not suit all projects
- 💧 May not be derived from sound PM methods
- 💧 Focuses primarily on the planning phase
- 💧 No clear distinction between planning phase and post planning phase
- 💧 Complicated features may be too complicated to be useful
- 💧 Simple techniques could be more effective than companies software

Planning

The planning phase can be the most challenging. Poor planning can have a detrimental affect on deliverables. Project Roadmap navigates you through the planning phase and provides tools that simplify the tasks required to develop a baseline that will be used in the execution/control phase.



Problem



Many companies fail to consider all processes involved in project management and tend to focus on partial solutions. There are interdependencies between initiating, planning, executing, controlling and closing processes. Addressing only a single problem will inevitably have an adverse affect on the others. In other words, companies fail to grasp the comprehensive nature of project management and tend to address only the problem of the moment, such as estimating or scheduling.

Resolution



Those who have tried to utilize a project management information system will know that while helpful, it can be challenging to integrate in a way that you can coordinate and manage your projects. Often you will find yourself bridging systems with home grown solutions requiring high levels of maintenance. We provide a state-of-the art project management environment that is built with best practices in mind. This cradle to grave solution will resolve issues that you may have witnessed with other systems.

Methodology



Project management methodologies consist of five process groups and require a control system. Process groups include initiation, planning, executing, controlling and closing. With PRM as your tool, you start with an idea for a product, service, or other desirable outcome, projects are selected, chartered, planned, controlled and closed. Problems can be identified quickly and corrective action taken. You will have project control allowing you to keep things on-track, on time and within budget.

ProjectRoadmap

Where Does PRM Start?




ProjectRoadmap

Strategic Planning Process



Demo – Location / Mission



ProjectRoadmap

Strategic Planning Process



Demo – Project Hopper and Promotion of Ideas



ProjectRoadmap

Strategic Planning Process



Demo – Project Selection



ProjectRoadmap

Multi-User Easy Collaboration



ProjectRoadmap

Single Version, No Install No Application Server



ProjectRoadmap

Simple User Interface With Access Controls



ProjectRoadmap

Access From Anywhere

No software Required



ProjectRoadmap

Central Data Repository



ProjectRoadmap

A Truly Integrated PM Toolset



ProjectRoadmap

Where are your projects heading?

Check the map.



ProjectRoadmap



<http://www.projectroadmap.ca>